

Layer Zero Detector


Derek Strom

DØ RunIIb Upgrade


Alan Stone

L1 Calorimeter Trigger

Motivation

- Improve impact parameter resolution.
- Mitigate degradation of silicon performance caused by radiation damage to the SMT inner layers.
- SMT Layer 1 sensors expected to degrade after 3-4 fb⁻¹.
- Important for tracking and b quark tagging at high luminosities.
- Improve B_s mixing measurements

Contributing institutions: Brown, CINVESTAV, Fermilab, Fresno, U. Illinois Chicago, U. Indiana, U. Kansas, Kansas State, Louisiana Tech, U. Mississippi, Michigan State, Moscow State, Northwestern, Rice, Stony Brook, U. Washington, Zurich

Design

- 6-fold symmetry
- 48 silicon sensors
- 96 SVX4 chips
- 12,288 channels


Constraints

Layer Zero must fit between r=16mm (beam pipe) and r=22.8 mm (SMT support structure openings)




Must fit inside existing Run IIa SMT detector


Motivation



Trigger	Run IIa Definition	Example Channel	L1 Rate [kHz] (no upgrade)	L1 Rate [kHz] (w/ upgrade)
EM	1 EM TT > 10 GeV	W-eev, WH-eev	1.3	0.7
DIEM	1 EM TT > 7 GeV 2 EM TT > 5 GeV	Z-eev ZH-eev	0.5	0.1
e + Jets	1 EM TT > 7 GeV 2 Had TT > 5 GeV	WH-eev-jets tt-eev-jets	0.8	0.2
Jet+ME _T	2 TT > 5 GeV ME _T > 10 GeV	ZH-eevbb	2.1	0.8
Calorimeter Rate			4.7	1.8




Algorithms



2005 Highlights

2005	
February	Successful ADF-2 review. Complete bench testing of production TABs & GAB. Trigger simulation workshop. Begin design of ADF Transition Card (ATC).
March	Sidewalk test stand ready with racks, power & safety. Build vertical slice starting with ADF & TAB communication/readout. ATC review. Real BLS signals through ADF-2 card.
April	Successful tests between ADF/TAB, TAB/L2, TAB/L3. All 100 production ADF-2 cards completed & tested. Run IIb integrated with TrigSim.
May	Production of pleated foil cables & patch panel cards. ATC prototypes. Successful test of complete L1CAL Run IIb signal path. Data to tape for unpacker development.
June July	Production of 100 ATCs. Full ADF-TAB/GAB testing. Strawman trigger list for Run IIb. Director's review. Add additional splitter cards for real trigger signals during beam. Integrate L1CAL Track match. Label cables.
August September	24/7 running of ADF->TAB/GAB->L2/L3 chain. Unpacker ready. Comparing readout of old and new trigger towers from special runs. Exercise new algorithms with test data.


New Electronics



* Constraint - Must reuse cables which carry the trigger pick-off signals from the Calorimeter BLS electronics to the current (and upgrade) electronics.

Contributing institutions: Columbia, Delhi, Dublin, Fermilab, Florida State, U. Illinois Chicago, Michigan State, Northeastern, Rice, Sacloy, Southern Methodist, York


Sidewalk Test Stand





Shutdown Schedule

Task	Begin	Finish
Tevatron Shutdown for Installation		10/03/05
Decable BLS cables from existing trigger crates- only component reused for Run IIb	10/05/05	10/12/05
Strip existing trigger racks of old electronics, power supplies, obsolete cables, water lines, etc.	10/13/05	10/21/05
Install new rack infrastructure - power, cooling and safety	10/24/05	10/28/05
Install patch panels, patch panel cards. Relable, redress & reconnect BLS cables.	10/22/05	10/31/05
Install all new crates: ADF, TAB/GAB, Communications. Install new L1CAL trigger control computer. Route & connect additional cables: pleated foil, LVDS, optical, SCL, ECL.	10/31/05	11/14/05
Power up full system. Diagnostic tests. Cable mapping & integrity checks.	11/15/05	11/21/05
Global trigger & detector integration. Calibration. 24/7 running with electronics pulser, cosmes and zero bias. Firmware, control software, trigger terms and algorithm fine tuning.	11/22/05	End of Shutdown


Module Components



Testing at SiDet



Module Readout



Summary & Schedule

Detector progressing well on all ends.

Running on schedule & within budget!

2005

January - Hybrid Production	Finished!
March - Junction/Adapter Cards	Finished!
April - Module Production	Finished!
June/August - System Tests & Module Installation at SiDet	IN PROGRESS
September - Layer Zero ready to go to DØ	
October 3 rd - Start of scheduled 3 month Tevatron shutdown	
Shutdown - Layer Zero Installation	