

Printed Request Report

Description: D014700 for D0
L1calTrig bls upgrade

Submitted To: D0 Office
Deliver To: GREEN, JOHNNY B

Request Date: 27-JUL-05 FY: 2005
Vendor Name: PROGRESSIVE TOOL

Location: D0 ASSY BLDG

Contact: 290 Fifth Street NE P.O. Box 668
Pine Island, MN 55963
Richard Zwark (507) 356-8345
FAX (507) 356-4557 sales@ptmmn.com

Line	Line Type	Category	Description	Unit	Quantity/Amount	Price	Line Amount
Requestor Name		NeedByDate	Urgent	Expenditure Type	Project	BC/Task	
1	Goods-Receiveables	FABRICATIONS	ADF transition Front Panel per Fermilab drawing panel aluminum 9x.78x0.125 T6. Panel finish black anodized with white silkscreen lettering. non-anodizing in Keepout area in handle locations. Quote 5424 3-4 week delivery	EACH	100.00	\$27.35	\$2,735.00
	GREEN, JOHNNY B	17-AUG-05	N	FABRICATION PROCUREMENT	420 DZERO-RUNIIB	1.2.1.13 BLS-ADF TRANSITION FIMS#:	Need By: 17-AUG-05
Total:							\$2,735.00

Previous Approvals:

Sequence	Date	Approver	Action	Note
----------	------	----------	--------	------

Approval Action (Circle One):

Approve Forward Reject

Forward To: _____

Note: _____

Signature: _____